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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

WSP/LEC/Coordination and Testing 14.00
Scheduled and coordinated meeting with PSAPs to 

review maps go over quote on mapping software.
Charles city 3.00

Phase II testing with T-Mobile Hopewell 4.00 T-Mobile deployed in Hopewell mapping still 
not ready.

Phase II maps and letters sent to carriers Phase II 
testing had to be reset in July because of trunk issue 
with wireless carriers.

New Kent 5.00 Mapping contract will be signed in June for 
new mapping system.

Contacted WSP/LEC on status of readness for Phase 
-II Region 2.00  Phase-II testing started for most carriers.

REPORTING 2.00
Prepare State Reports Region 2.00

Region

COST RECOVERY 0.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 12.00

Meeting with Pertsburg on OSSI mapping equipment 
installed.  Traing on new system as been completed. 
Mapping information now being loaded into system 
should be ready for Phase II testin in July.

Petersburg 3.00 Training for new Mapping system finished 
equipment to be installed conf calls weekly.

Met with Charles City on  mapping for Phase II. Charles City 2.00 Reviewed Charles City Mapping
Met with Prince George about new cwnter and new 
equipment. Prince George 4.00 Prince George in process of awarding 

contract for mapping display
New Kent signed contract for mapping to be instaled 
in about 6 - 8 weeks New Kent 2.00 Mapping will be installed in July due to delay 

on contract

Mapping still not installed having GIS problems Hopewell 1.00 GIS working on install for mapping Phase II 
started

PSAP PLANNING 2.00
Petersburg CPE will not execpt Phase II call RFP for 
new CPE to be but out. 2.00

30.00
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All PSAPs receiving Phase I calls
All Phase II assessments are complete
Phase II deployment started for Col Hts and 
Hopewell, 
New Kent mapping ordered to be installed in July 
Phase II testing set for July

0 0

Issue CommentsActions Proposed to Resolve Issue
Issues of Importance
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